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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

This modification 0015 to Delivery Order 0001 is entered into for the following purposes:

1. Installation of the Multi-Purpose Machine Gun (MPMG) range at Ft. Stewart under CLIN 0006 was delayed in excess of three years due to

environmental impact causes.  Approval to proceed with installation was finally obtained, and the Contractor was directed to retrieve

from Ft. Stewart all range equipment which had been delivered over three years ago, and to ship the equipment back to his plant for the

purpose of testing it and upgrading it, as necessary, in accordance with the revised technical requirements which have been incorporated

to the contract during the period of the delay.

a. As a result of the contractor's inspection and testing of the returned materials, the following items were damaged beyond

repair and required replacement:

Outlet Assemblies 45 each

Modulas  7 each

Rail Road Ties 44 each

Target Cylinder Assemblies 75 each

High Voltage Breakers 10 each

b Additional items required for technical upgrade, which were not included in the original range package for Ft. Stewart, but

which are now required due to technical changes in the contract SOW:

Hit Sensor Springs 187 each

c. In addition, storage costs for the delivered range package at Ft. Stewart in the amount of $9,047.00 for commercial storage

for a period of three years was approved due to the Government-mandated delay.

d. Total additional cost for delay, reprocurement of damaged materials, procurement of new technical requirements, and three

years' commercial storage has been mutually agreed to at $49,946.20.

2. During trenching and installation at Ft. Stewart, the contractor encountered a large portion of the range site that is saturated

wetland with standing water, buried tree stumps and surface debris of limbs and branches remaining from harvesting the trees within that

portion of the range (lanes 4, 5, and 6 from 700 to 800 meter, lane 4 from 800 to 1,000 meters, and bordering on and impacting portions

of lane 3).  The contractor could not use its normal installation methods in this area, since there was no trafficability for a back

hoe, trenching would be required through standing water, and both PVC pipe with air hose and separate high voltage electrical cables

would have to be buried in accordance with the requirements of the SOW.  Since it is the responsibility of the Government to prepare the

range site for the contractor, clearing and dozing the land and ensuring the removal of obstacles from the trenching path, mutual

agreement was reached to authorize the contractor additional effort for the provision of a trackhoe and operator, pumping equipment, and

sufficient additional installation time to accommodate the special clearing, pumping and trenching requirements to accomplish the

wetlands installation.  Total additional cost of one additional week for the installation crew plus one trackhoe and operator has been

mutually agreed to as $15,042.00.

3. Based on the above, the total cost of Delivery Order 0001 is hereby increased as follows:

CLIN Requirement COST

0006AD Delay & Correction of Items $49,946.20

0006AE Wetlands Trenching $15,042.00

----------

TOTAL INCREASE: $64,988.20

4. All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 021 ***
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Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

Settlement of cost of Government delay and cost of corrective actions required due to delay at Ft. Stewart MPMG.

                              (End of narrative A001)

0006AD        SERVICES LINE ITEM                                                     LO                    $         49,946.20              __________________                                                                            _________________

              NOUN: TECHNICAL CHANGES-FT STEWART

              SECURITY CLASS: Unclassified

              PRON: M11A2348M1    PRON AMD: 02    ACRN: AV

              AMS CD: 537020621765370

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2001

                            $        49,946.20

0006AE        SERVICES LINE ITEM                                                     LO                    $         15,042.00              __________________                                                                            _________________

              NOUN: FT. STEWART WETLAND TRENCHING

              SECURITY CLASS: Unclassified

              PRON: M11A4348M1    PRON AMD: 01    ACRN: AW

              AMS CD: 537020621765370

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2001

                            $        15,042.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0006AD  M11A2348M1             AV       1        $               0.00  $          49,946.20            $          49,946.20

        537020621765370               169348

0006AE  M11A4348M1             AW       1        $               0.00  $          15,042.00            $          15,042.00

        537020621765370               169348

                                                                           _________________

                                                         NET CHANGE    $          64,988.20

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AV        21   12035000016S6S04P53702031E1  S111161A2348          W52H09           $          49,946.20

Army                 AW        21   12035000016S6S04P53702031E1  S111161A4348          W52H09           $          15,042.00                                                                                                          __________________

                                                                                          NET CHANGE    $          64,988.20

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,651,484.08              $          64,988.20              $       1,716,472.28
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